

Sprint 3: MVP Connection (Frontend + Backend)

Status: Complete

ID	Task	Status
GB-15	API Integration – Auth Endpoints	Complete
GB-16	API Integration – Property Endpoints	Complete
GB-17	CORS and API Configuration	Complete
GB-18	Global State Management (Context API)	Complete
GB-19	Make MVP Functional	Complete
GB-20	Core Development Complete	Complete